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ID WBS Name Resource Names Start Finish Cost Duration Work
R F10 Ejection Septum Mon 10/3/05 Tue 3/28/06 $156,929.53 1016 h 2,867 h See
1

2 1 Pre-Design Mon 10/3/05 Mon 10/3/05 $802.32 8h 24h
3 1.1 Cost Estimate Mechanical Engineer Mon 10/3/05 Mon 10/3/05 $267.44 4h 4h
4 1.2 Scientist Interface Mechanical Engineer Mon 10/3/05 Mon 10/3/05 $534.88 8h 8h
5 1.3 Cost Estimate Electrical Engineer Mon 10/3/05 Mon 10/3/05 $0.00 4h 4h
6 1.4 Scientist Interface Electrical Engineer Mon 10/3/05 Mon 10/3/05 $0.00 8h 8h
7 2 Design Tue 10/4/05 Fri 10/14/05 $5,584.32 72h 176 h
8 2.1 Detailed Calculations Mechanical Engineer Tue 10/4/05 Thu 10/6/05 $1,337.20 20 h 20 h
9 2.2 Designer Interface Mechanical Engineer Thu 10/6/05  Mon 10/10/05 $1,337.20 20 h 20 h
10 2.3 Detailed Calculations Electrical Engineer Tue 10/4/05 Tue 10/4/05 $0.00 8h 8h
11 2.4 Designer Interface Electrical Engineer Wed 10/5/05 Thu 10/6/05 $0.00 16h 16 h
12 2.5 Enginnering Interface Mechanical Designer Tue 10/4/05 Thu 10/6/05 $1,119.20 20h 20 h
13 2.6 Layout Mechanical Designer Tue 10/11/05 Fri 10/14/05 $1,790.72 32h 32h
14 2.7 Engineering Interface Electrical Designer Tue 10/4/05 Wed 10/5/05 $0.00 16h 16 h
15 2.8 Layout Electrical Designer Fri 10/7/05  Wed 10/12/05 $0.00 32h 32h
16 2.9 Drawing Review Electrical Designer Tue 10/4/05 Wed 10/5/05 $0.00 12h 12h
17 3 Design Finalize Mon 10/17/05 Fri 10/21/05 $4,331.40 40 h 114 h
18 3.1 Design Review Mechanical Engineer Mon 10/17/05  Mon 10/17/05 $534.88 8h 8h
19 3.2 Layout Drawing Review Mechanical Engineer Mon 10/17/05  Mon 10/17/05 $401.16 6h 6h
20 3.3 Design Review Electrical Engineer Mon 10/17/05  Mon 10/17/05 $0.00 8h 8h
21 3.4 Drawing Review Electrical Engineer Mon 10/17/05  Mon 10/17/05 $0.00 4h 4h
22 3.5 Detailed Design Mechanical Designer Mon 10/17/05  Thu 10/20/05 $1,790.72 32h 32h
23 3.6 Detailed Design Electrical Designer Tue 10/18/05 Fri 10/21/05 $0.00 32h 32h
24 3.7 Drawing Review Mechanical Engineer Mon 10/17/05  Wed 10/19/05 $1,604.64 24 h 24 h
25 4 Procurement / Fabrication Mon 10/24/05 Wed 12/7/05 $56,361.87 264 h 611h
26 4.1 Procurement Logistics Mechanical Engineer Mon 10/24/05 Tue 10/25/05 $802.32 12h 12h
27 4.2 Procurement Logistics Electrical Designer Mon 10/24/05  Tue 10/25/05 $0.00 12h 12h
28 4.3 Vacuum chamber Central Shops Mon 10/24/05 Wed 11/16/05 $13,156.35 139 h 139 h
29 4.4 Coil Package Central Shops Mon 10/24/05 Wed 12/7/05 $24,987.60 264 h 264 h
30 4.5 Magnet Core Central Shops Mon 10/24/05  Wed 11/23/05 $17,415.60 184 h 184 h
31 5 Pre-A bly Work / Accey Testing Thu 12/8/05 Tue 2/21/06 $32,486.70 432h 966 h
32 5.1 Assembly Parts Central Shops Thu 12/8/05 Mon 1/23/06 $24,798.30 262 h 262 h
33 5.2 Mechanical Inspection Mechanical Technician Thu 12/8/05 Tue 12/20/05 $0.00 72h 72h
34 5.3 Assembly Machining Mechanical Technician Thu 12/8/05 Tue 12/20/05 $0.00 72h 72 h
35 5.4 Magnet Assembly Mechanical Technician Wed 12/21/05 Tue 1/31/06 $0.00 240 h 240 h
36 5.5 Electrical Inspection Electrical Technician Thu 12/8/05 Wed 12/21/05 $0.00 80 h 80 h
37 5.6 Hi-Pot Electrical Technician Thu 12/8/05  Thu 12/15/05 $0.00 48 h 48 h
38 5.7 Component / Magnet Rigging Building Trades Rigger Wed 2/1/06 Tue 2/21/06 $7,688.40 120 h 120 h
39 5.8 Installation Cableing Electrical Technician Thu 12/8/05 Tue 12/20/05 $0.00 72h 72 h
40 6 Final Assembly Wed 2/22/06 Tue 3/7/06 $22,466.76 80h 708 h
41 6.1 As Built Calcualtions Mechanical Engineer Wed 2/22/06 Mon 2/27/06 $2,139.52 32h 32h
42 6.2 As Built Calculations Electrical Engineer Wed 2/22/06 Mon 2/27/06 $0.00 32h 32h
43 6.3 As-Built Drawings Mechanical Designer Tue 2/28/06 Fri 3/3/06 $1,790.72 32h 32h
44 6.4 As-Built Drawings Electrical Designer Tue 2/28/06 Fri 3/3/06 $0.00 32h 32h
45 6.5 As Built Drawing Review Electrical Designer Wed 2/22/06 Wed 2/22/06 $0.00 8h 8h
46 6.6 Vacuum Testing Vacuum Technician Wed 2/22/06 Wed 3/1/06 $0.00 48 h 48 h
47 6.7 Mechanical Systems Assembly / Testing Water Systems Technician Wed 2/22/06 Mon 3/6/06 $3,762.00 72h 72h
48 6.8 Heat Run / Acceptance Testing Electrical Technician Wed 2/22/06 Tue 3/7/06 $0.00 80 h 80 h
49 6.9 Pre-Survey / Magnet Characterization Survey Wed 2/22/06 Tue 3/7/06 $4,180.00 80 h 80 h
50 6.10 Point Generation / Software Interface Survey Wed 2/22/06 Tue 2/28/06 $1,881.00 36 h 36h
51 6.11 Final Assembly Inspection / Prep Work Mechanical Technician Wed 2/22/06 Fri 2/24/06 $0.00 24 h 24 h
52 6.12 Ring Preparation Mechanical Technician Wed 2/22/06 Fri 2/24/06 $0.00 24 h 24 h
53 6.13 Ring Vacuum Work Mechanical Technician Wed 2/22/06 Fri 2/24/06 $0.00 24 h 24 h
54 6.14 Ring Preparation Electrical Technician Wed 2/22/06 Fri 2/24/06 $0.00 24 h 24 h
55 6.15 Final Testing Electrical Technician Mon 2/27/06 Wed 3/1/06 $0.00 24 h 24 h
56 6.16 Facility Modification Building Trades Carpenters Wed 2/22/06 Mon 3/6/06 $4,613.04 72h 72h
57 6.17 Facility Modification Building Trades Electrician Wed 2/22/06 Fri 3/3/06 $4,100.48 64 h 64 h
58 7 As Builts / Ring Install Wed 3/8/06 Tue 3/28/06 $12,938.16 120 h 268 h
59 7.1 As Built Drawing Review Mechanical Engineer Wed 3/8/06 Thu 3/9/06 $1,069.76 16h 16 h
60 7.2 As Built Drawing Review Electrical Engineer Wed 3/8/06 Wed 3/8/06 $0.00 4h 4h
61 7.3 Final Survey Survey Wed 3/8/06 Tue 3/21/06 $4,180.00 80 h 80 h
62 7.4 Final Installation Mechanical Technician Wed 3/8/06 Wed 3/15/06 $0.00 48 h 48 h
63 7.5 Ring Installation Building Trades Rigger Wed 3/8/06 Tue 3/28/06 $7,688.40 120 h 120 h
64 [1.155 8 Procured Parts Mon 10/3/05 Mon 10/3/05 $21,958.00 1h 0h
65 |[1.155.1 8.1 Actuator Assembly Purchase Low Value[7,500 $] Mon 10/3/05 Mon 10/3/05 $7,500.00 1h Oh
66 1.155.2 8.2 Linear Transducer Purchase Low Value[1,008 $] Mon 10/3/05 Mon 10/3/05 $1,008.00 1h 0Oh
67 |1.155.3 8.3 DC Stepper Motor Purchase Low Value[5,400 $] Mon 10/3/05 Mon 10/3/05 $5,400.00 1h Oh
68 1.155.4 8.4 Miscellaneous Hardware Purchase Low Value[3,000 $] Mon 10/3/05 Mon 10/3/05 $3,000.00 1h 0Oh
69 1.155.5 8.5 Linear Slides Purchase Low Value[1,000 $] Mon 10/3/05 Mon 10/3/05 $1,000.00 1h Oh
70 |[1.155.6 8.6 Linear Bearings Purchase Low Value[3,800 $] Mon 10/3/05 Mon 10/3/05 $3,800.00 1h Oh
71 1.1565.7 8.7 Rail Assembly Purchase Low Value[250 §$] Mon 10/3/05 Mon 10/3/05 $250.00 1h Oh




